GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Package No.AP19XLB003 - Construction of submersible Bridge @ 1/780 Km on - L037 – J.D. Peta to Kamakutam - Revised administrative sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.597 Dated:14.06.2016

Read the following:-

1.GO.Ms.No.96, PR & RD (Progs.II) Dept., dt.16.03.2013.
2.From the E-in-C., PR., Hyd., Lr.No.AE/DEE-V/ AP19XLB003 /Kamakutam/VSP/13, dt:22.07.2015 and 26.10.2015.

<<<>>>

O R D E R:

In the GO. first read above, orders were issued according administrative sanction for an amount of Rs. 259.27 lakhs in respect of the work "Construction of submersible Bridge @ 1/780 Km on - L037 – J.D. Peta to Kamakutam" in Visakhapatnam District under PMGSY Phase X, batch-II.

2. In the letter second read above, the Engineer-in-Chief, Panchayat Raj, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.380.00 lakhs lakhs due to change in the sections of the raft foundation and piers as per the approved designs in the work and change in SSR as against original administrative sanction of Rs.259.27 lakhs under PMGSY Phase X.

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs. 3,80,00,000/- (Rupees Three Crores and Eighty lakhs only), which includes the additional amount of Rs.1,20,73,000/- (Rupees One Crore Twenty lakhs and Seventy Three thousand only) to be provided from State funds due to change in the sections of the raft foundation and piers as per the approved designs and change in SSR(2015-16) as against the original administrative sanction of Rs.2,59,27,000/- in respect of the work "Construction of submersible Bridge @ 1/780 Km on - L037 – J.D. Peta to Kamakutam" Visakhapatnam District under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

5. This Order issues with the concurrence of Finance (FMU-PR&RD) Department vide their U.O.No.46026/21/FMU-PR&RD/2016, dt.20.05.2016.

6. A copy this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, A.P., Hyderabad
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
Copy to:
PS to Min (PR, RWS& NREGS),
PS to Prl.Secy (PR&RWS)
The Finance (FMU-PR&RD,RWS) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER